

Austin CAC Meeting  
Summary of Actions  
Wednesday, July 10, 2018

CAC Members Present:

Dr. Ann Culbreath Jenny Shulman

Callie Parker

1. Call To Order

The meeting was called to order at 4:00 pm

3. Agenda items Included: Playground; Brick Campaign; Retaining Wall; Timeline of New Austin

4. Action Steps for CAC and Nix Fowler:

-Nix Fowler will install supplemental equipment after they install Little Tikes playground

-Brick campaign will be coordinated by a member of our Foundation and bricks will be delivered to the site one month prior to needing. Date: TBD

-Nix Fowler agreed to price the cost to face the exterior or provide some remedy so that it is aesthetically more appealing

-The new timeline due to dirt being deemed unsuitable is Jan. 2020 for Austin move